

Projects Approved under Assistance for Industrial Infrastructure			
No	Name of Estate	Project No	Status
1	Behrampura (Zone-D)	1	Work completed
2	Bhiloda	1	Work completed
3	Dahegam	1	Work in progress
4	Dhandhuka	1	Work completed
5	Dholka	1	Work in progress
6	Engineering Estate - Gandhinagar	1	Work completed
7	Idar	1	Work completed
8	Kathawada	1	Work completed
9	Malpur	1	Work completed
10	Mansa	1	Work completed
11	Modasa	1	Work in progress
12	Naroda	1	Tender under approval, PQ submitted to HO
13	Sanand (Mini)	1	Work completed
14	Sanand - II - R & B Road	1	Work in progress
15	Talod	1	Work completed
16	Viramgam	1	Work completed
17	Ambaji	1	Work in progress, Work order issued
18	Deodar	1	Work completed
19	Deodar	2	To be dropped
20	Gozaria	1	Work completed
21	Kalol (N.G.)	1	Work completed
22	Kukarwada	1	Work completed
23	Palanpur	1	Work completed
24	Radhanpur	1	Work completed
25	Ranasan	1	Work completed
26	Shihori	1	Work completed
27	Sidhpur	1	Work completed
28	Visnagar	1	Work completed
29	Jhagadia	1	Work completed
30	Panoli	1	Work in progress
31	Rajpipala - I	1	Work completed
32	Rajpipala - II	1	Work completed
33	Valia	1	Work completed
34	Dahej-I	1	Work completed
35	Jambusar	1	Work completed
36	Vilayat	1	Work completed
37	Borsad	1	Work completed
38	Godhara	1	Work completed
39	Khambhat	1	Work completed
40	Makarpura	1	To be dropped, Agency releaved
41	Matar	1	Work completed

No	Name of Estate	Project No	Status
42	Nadiad - I	1	Work completed
43	Thasra	1	Work completed
44	Umreth	1	Work completed
45	V.U.Nagar	1	Work in progress, carried out by NA
46	Aji	1	Work in progress
47	Anjar	1	Tender to be invited, Asso. Consent yet not received for 40%
48	Arambhada - I	1	Work completed
49	Arambhada - I	2	Tender to be invited, Consent for 40% share of asso. Awaited
50	Arambhada - II	1	Work completed
51	Arambhada-II	2	Work completed
52	Bhaktinagar	1	Work completed
53	Bhanvad	1	Work completed
54	Bhatia (Kalyanpur)	1	Work completed
55	Chitra	1	Tender to be invited, Handing over to BMC
56	Dhoraji	1	Work completed
57	Dhrol	1	Work completed
58	Dhrub	1	Work completed
59	Gondal - II	1	To be dropped, Association not ready
60	Jamkhambhalia	1	Work completed
61	Jasdan	1	Work completed
62	Jetpur - I	1	Work completed
63	Junagadh-II	1	Work completed
64	Kuwadva	1	Work completed
65	Lodhika	1	Tender to be invited
66	Lodhika	2	Work in progress
67	Madhapur	1	Work completed
68	Mahuva	1	Work completed
69	Mandvi	1	Work completed
70	Mithi Rohar	1	Work completed
71	Morbi	1	Work completed
72	Sil	1	Work completed
73	Upleta	1	Work completed
74	Wankaner	1	To be dropped, Association not ready
75	Hazira (46 Hect)	1	To be dropped
76	Ichhapore (64 Hect)	1	Work completed
77	Sachin	1	Work in progress
78	Sachin	2	Work in progress
79	Bilimora	1	Work in progress
80	Dungra	1	Work completed

No	Name of Estate	Project No	Status
81	Navsari	1	Work in progress
82	Pardi	1	Work completed
83	Sarigam	1	Work completed
84	Umargam	1	Work completed
85	Vapi	1	Work completed
86	Vapi	2	Work completed
87	Vapi	3	Tender under approval, TB open