

Details of work for Multilevel shed			
No	Name of Estate	Plot No	Status
1	Jamnagar-3	4042	Work Completed
2	Gandhinagar Electronic Estate	A-35	Work Completed
3	Vapi	P/3/1	Work Completed
4	Umargam	1310/5.	Work Completed
5	Sanand-II	MD-1/1	Work Completed
6	Ankleshwar	3202/A/2/1	Work Completed
7	Kathwada	372/D	Work Completed
8	Lodhika	C-1924/1	Work Completed
9	Chhatral	3214	Work Completed
10	Chitra	383	Work Completed
11	Dungra	DG/15	Work Completed
12	Gundlav	57/A	Work Completed
13	Petlad	30+31	Work Completed
14	Mehsana-II	H-312/1A	Work Completed
15	Ranasan	56/2	Work Completed
16	Sidhpur	2	Work Completed
17	Kadi	15/1.	Work Completed
18	Deodar	31	Work Completed
19	Por-raman gamdi	125/1	Work Completed
20	Dahej-2	D-2E/106A	Dropped
21	Ankleshwar (Part - II)	3002/F/1	Work Completed
22	Lodhika - (Part II)	C-542/1 + C-542/2 + C-543/1 + C-543/2	Work Completed
23	Jamnagar-3 (Part-II)	4026	Work in progress
24	Surendranagar (Phase-I)	1928	Tender to be invited, HOLD
25	Surendranagar (Phase-II)	101/10	Work Completed
26	Lodhika (Part - III)	1901	Work in Progress
27	Kathwada (Part - II)	372/C	Work in Progress
28	Kathwada (Part - II)		
29	Rajpipla	36	To be dropped
30	Ankleshwar (P-III)	3202/A/2/2	Work in progress
31	Odhav	266/7/1.	To be dropped
32	Jamnagar (Phase-III)	4253	Work in progress
33	Jamnagar (Phase-IV)	3229	Work Completed
34	Ichchhapor	62/1+63/1	Work in progress
35	Makarpura	83-84-85	Tender rejected, tender re-invired
36	Naroda	1724/B	Work in progress
37	Bhavanagar (Chitra) - Phase - II	384	Dropped
38	Aji	224/2	To be dropped